“City of Champions”

DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER

CERTIFIED MAIL
7001 2510 0003 6227 6697

Mr. Steven Couto

U.S. Environmental Protection Agency — Region I
1 Congress Street, Suite 1100 (SEW)

Boston, MA 02114-2023

Subject:  Brockton, Massachusetts
Administrative Order Docket No. 03-20
April Monthly Report

Dear Mr. Couto:

Michael L. Thoreson
COMMISSIONER

May 1, 2007

As required by the above referenced Administrative Order (AO), we have enclosed the above-
mentioned report, which was prepared and provided to the Department of Public Works by
Veolia Water. This submittal fulfills the requirements of paragraph 3 in Section IV of the AO.
Monthly reports will continue to be updated as required in paragraph 2 Section IV of the AO.

If you have any questions concerning this submittal, please do not hesitate to contact me at (508)

580-7135.

MLT/ec

Enclosure
XC: John Condon, CFO

James D’ Ambrose, City Solicitor

David Burns, DEP

Robert W. Curry, Palmer &Dodge

Gregory Roy, CDM

David Norton, W/S Contract Administrator

Sincerely,

Michael L. Thoreson
DPW Commissioner

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us



INTERIM PROJECTS MONTHLY REPORTING FORM

APRIL 2007
START COMPLETE START COMPLETE START COMPLETE
Project Required Evaluation or Design | Evaluation or Design Procurement Procurement Construction Construction
Number Descripti Compl Date Planned Actual Pl d Actual Planned Actual Planned | Actual | Planned Actual | Planned Actual
Group 1
CP-5 Influent PS (Bidg 01) Boiler Nov-03 Mar-03 Mar-03 Aug-03 Aug-03 Aug-03 Aug-03 Oct-03 | Oct-03 | Oct-03 | Oct-03 | Nov-03 | Nov-03
CP-6 Pump Station Rehab Sep-03 May-02 May-02 May-02 May-02 May-02 May-02 | Aug-02 | Aug-02| May-03 | May-03 | Sep-03 | Sep-03 |
CP-7 Sand Filter Replacement Feb-04 Oct-01 Oct-01 Oct-01 Oct-01 Dec-0 Dec-01 Mar-02 | Mar-02 | Apr-02 | Apr-02 | Feb-04 | Feb-04
CP-8 Ferric Chioride System Nov-03 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03 Oct-03 | Oct-03 -03 | Apr-03 | Nov-03 | Nov-03
CP-9 1st Stage Waste Sludge Pumps Mar-04 __Sep-0: Aug-03 Oct-03 Sep-03 Oct-03 Sep-03 Dec-03 | Dec-03| Dec-03 | Dec-03 | Mar04 | Mar-04
CP-10 Ash Vacuum Pump Sep-03 Jun-03 Jun-03 Jun-03 Jun-03 Jun-03 Jun-03 | Sep-03 | Aug-03 - - - -
CP-11E Blower Overhaul Evaluation Oct-03 Aug-0: Aug-03 Oct-03 Oct-03 - -
CP-11 Blower Overhaul 18D no immediate recommended im) ments - - - - - - - -
CP-12 Primary Scum Macerator Dec-03 _Sep-03 Jul-03 Sep-03 Jul-03 Sep-03 Jul-03 Dec-03 | Dec-03]| Dec-03 | Dec-03 | Dec-03 | Dec-03
CP-13 Grit Classifier Nov-03 __Apr-03 Apr-03 Apr-02 Apr-03 Apr-02 Apr-03 Aug-03 | Aug-03| Sep-03 | Sep-03 | Nov-03 | Nov-03
CP-14 Incinerator 1.D. Fan and Housing Oct-03 Mar-03 Mar-03 Mar-03 Mar-03 Mar-03 Mar-03 Jul-03 | Jul-03 | Oct-03 | Oct-03 | Oct-03 | Oct-03
CP-15 Plant Water Strainers Sep-03 Apr-03 Apr-03 Apr-0 Apr-0 Apr-03 Apr-03 Aug-03 | Aug-03| Aug-03 | Aug-03 | Sep-03 | Sep-03 |
CP-16E Bar Screen Evaluation Oct-03 Aug-03 Aug-03 Oct-0: Oct-02 - -
CP-16 Bar Screens Dec-0: Apr-03 Apr-03 Apr-0: Apr-0 Apr-03 Apr-03 Sep-03 | Jul-03 | Oct-03 | Jul-03 | Dec-03 | Jan-04
CP-17E Main Building Roof Evaluation Sep-0: Jul-03 Jul-03 Sep-03 Sep-03 - -
CP-17 Main Building Roof May-04 Sep-03 Sep-03 Oct-03 Oct-03 Oct-03 Oct-03 Apr-04 | Apr-04 | Apr-04 | Apr-04 | May-04 | May-04
CP-18 Sludge Transfer Pumps Feb-04 Apr-03 Apr-03 Apr-02 Apr-02 Apr-03 Apr-03 Sep-03 | Aug-03]| Oct-03 | Oct-03 | Feb-04 | Dec-03
CP-19 Polymer System Mods Jan-04 Mar-03 Mar-03 Mar-0: Mar-0: Mar-03 Mar-03 Dec-03 | Dec-03| Mar-03 | Mar-03 | Jan-04 | Jan-04
CP-20 Primary Sludge Collector Rehab Apr-04 Jan-02 Jan-02 Jan-02 Jan-02 Jan-02 Jan-0: Aug-02 | Aug-02| Jul-02 Jul-02 | Apr-04 | Dec-03
CP-21 Dewatered Sludge Drag Conveyor (03) Oct-03 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03 Apr-0: Jul-03 | Jul-03 | Sep-03 | Jul-03 | Oct-03 | Oct-03
CP-22 Lime System Feed Improvements Dec-03 Aug-03 Aug-0 Oct-03 Sep-03 Aug-03 Aug-03 Nov-03 | Nov-03] Oct-03 | Oct-03 | Dec-03 | Dec-03
CP-23 Sand Filter Building Ventilation Nov-03 Aug-03 Aug-03 Sep-0¢ Sep-0¢ Sep-03 Sep-03 Oct-03 | Oct-03 | Oct-03 | Oct-03 | Nov-03 | Nov-03
CP-24E 2nd Stage Aeration Gate Repair Evaluation Sep-03 Aug-03 Jun-03 Sep-0 Sep-0 - -
CP-24 2nd Stage Aeration Gate Repairs _Sep-03 Aug-03 Aug-03 Sep-03 Sep-0: Sep-03 _Sep-03 Sep-03 | Sep-03| Sep-03 | Sep-03 | Sep-03 | Sep-03 |
CP-25 Building 04 Boiler Oct-03 Mar-02 Mar-03 Aug-03 Aug-03 Aug-03 Aug-03 3 ’ﬁp-o: Sep-03 | Sep-03 | Oct-03 | Oct-03
CP-26 SCADA Improvements May-04 Sep-03 Sep-03 Nov-03 Nov-03 Nov-03 Nov-03 Mar-04 | Mar-04 | Dec-03 | Dec-03 | May-04 | May-04
CP-27E Incinerator Scrubbing System Evaluation Oct-03 Apr-03 Apr-03 Oct-03 Oct-03 - -
CP-27 Incinerator Scrubbing System TBD no immediate recommended improvements - - - - - - - -
CP-28E 2nd Stage Clarifier Rehab Evaluation Oct-03 Aug-03 Jul-03 Oct-03 Oct-03 - -
CP-28 2nd S larifier Rehab 18D Jun-03 Jun-03 Jun-03 Jun-03 Jul-03 Jul-03 Aug-03 | Aug-03| Aug-03 | Aug-03 | Sep-03 | Sep-03
CP-29 Electrical Substation Maintenance Nov-0 Aug-03 Aug-03 Aug-0: Aug-03 Sep-03 Sep-03 Sep-03 | Sep-03| Nov-03 | Nov-03 | Nov-03 | Nov-03
CP-30E 1st Stage Clarifier #3 Weir Trough Evaluation Sep-0: Aug-03 Jul-03 Sep-0 Aug-03 - -
CP-30 1st Stage Clarifier #3 Weir Trough Nov-0: Oct-03 Oct-03 Oct-03 Oct-03 Oct-03 Oct-03 Oct-03 | Oct-03 | Nov-03 | Nov-03 | Nov-03 | Nov-03
CP-31E 2ndStage Sludge Pumping Evaluation Oct-03 Sep-03 Aug-03 Oct-03 Oct-03 - -
CP-31 2nd Stage Sludge Pumping TBD no immediate recommended improvements - - - - - - - -
CP-32 Blower Air Filters Mar-04 Nov-03 Nov-03 Nov-03 Nov-03 Nov-03 Nov-03 | Jan-04 | Jan-04] Jan-04 | Jan-04 | Mar-04 | Mar-04
CP-33E Admin. Building Chiller Evaluation Jun-03 Jun-03 Jun-03 Jun-03 Jun-03 - -
CP-33 Admin. Building Chiller See Evaluation
CP-34E WWTP Valve Condition Evaluation Oct-03 Jul-03 Jul-03 Oct-03 Oct-03 - -
CP-34 WWTP Valve Condition 18D no immediate recommended improvements - - - - - - - -
CP-38E Heat Exchanger/Scum System Evaluation Nov-03 Sep-03 Sep-03 Nov-03 Nov-03 - -
CP-38 Heat Exchanger/Scum System Jan-04 - - - - Nov-03 Nov-03 Dec-03 | Dec-03| Jan-04 | Jan-04 | Jan-04 | Jan-04
CP-39 Intermediate Lift Pumps Rehab May-04 Mar-03 Mar-03 Nov-03 Nov-03 Mar-0: Mar-03 Dec-03 | Dec-03| Mar-02 Mar-03 | May-04 | Apr-04
CP-40 Incinerator Bumer, Bypass Damper Jul-04 Mar-03 Mar-03 Jan-04 Mar-03 Mar-0: Mar-03 Mar-04 | Sep-03] Oct-03 | Oct-03 | Jul-04 | Feb-04
CP-41 Scum Macerator (2nd) May-04 Dec-03 Oct-0: Dec-0 Oct-03 Dec-03 Oct-03 May-04 | Jan-04 - - - -
CP-42E Underground Storage Tank Evaluation Dec-03 Aug-03 Aug-03 Dec-0: Nov-03 - -
CP-43 CEMS System Improvements May-04 Nov-03 Oct-03 Dec-0 Dec-03 Dec-03 Dec-03 Mar-04 | Mar-04 | Mar-04 | Mar-04 | May-04 | May-04
Group 2
PCI-1 1st Stage RAS Pump Rehab May-04 Nov-03 Oct-03 Dec-03 Dec-03 Dec-03 Dec-03 Feb-04 | Feb-04 | Mar-04 | Mar-04 | May-04 -04
PCI-6 Chemically Enhanced Primary Treatment Nov-03 Jul-03 Jun-03 Jul-03 Jul-03 Sep-03 Sep-03 Oct-03 | Oct-03 | Oct-03 | Oct-03 | Nov-03 | Nov-03
Group 3
DEP-1 Collection System Inflow May-03 May-03 May-03
DEP-1E Collection System Inflow Report Jun-03 Jun-03 Jun-03 Jun-03 Jun-03 - - - - - - - -
DEP-3E Centrifuge Backup Evaluation Aug-03 Jun-03 Jun-03 Aug-03 Aug-03 - -
DEP-3 Centrifuge Backup See Evaluation
DEP-6E Floating Covers Repair Siudge Holding Tank E Aug-03 May-03 May-03 Aug-03 Aug-03 - -
DEP-6 Floating Covers Repair Sludge Holding Tank See Evaluation Phase 1 Work
DEP-7 Main Influent Pui H lorite (Check Valvé Aug-04 Mar-03 Mar-03 | Sep-03 Oct-03 Jan-04 Jan-04 Apr-04 | May-04] Jun-04 | Jun-04 | Aug-04 | Aug-04
Group 4
SRF-1 Electrical Upgrade Design Oct-0: Apr-0¢ Apr-03 Oct-03 Oct-03 Apr-04 Apr-04 Aug-04 | Aug-04| Sep-04 | Se Jun-08 | Dec-06
SRF-2 Primary Effluent Lift Station Design Oct-0 Apr-0: Apr-03 Oct-03 Oct-0 Apr-04 Apr-04 Aug-04 | Aug-04| Sep-04 | Sep-04 | Jun-06 | Dec-06
SRF-3 2nd Stage Aeration Tanl Design Oct-0 Apr-0 Apr-03 Oct-03 Oct-0 Apr-04 Apr-04 Aug-04 | Aug-04| Sep-04 | Sep-04 | Jun-06 | Dec-06
|SRF-4 Air Blower (Building 03) Upgrade Design Oct-0: Apr-03 Apr-03 Oct-0: Oct-0: Apr-04 _Apr-04 Aug-04 | Aug-04] Sep-04 | Sep-04 | Jun-08 | Dec-06
SRF-5 Odor Control Implementation De: Oct-03 Apr-03 Apr-03 Oct-0 Oct-0 Apr-04 Apr-04 Aug-04 | Aug-04 -04 | Sep-04 | Jun-06 | Dec-06
RF. 181 Reduction Design Oct-03 Jul-03 Jul-03 Oct-03 Oct-0: Apr-04 Apr-04 Aug-04 | Aug-04| Sep-04 | Sep-04 | Jun-06




“City of Champions” Michael L. Thoreson

DEPARTMENT OF PUBLIC WORKS

COMMISSIONER

OFFICE OF THE COMMISSIONER

CERTIFIED MAIL
7001 2510 0003 6227 6680

May 1, 2007

David Burns, Environmental Engineer

MA Department of Environmental Protection
20 Riverside Drive

Lakeville, MA 02347

Subject:  Brockton, Massachusetts
Administrative Order Docket No. 03-20
April Monthly Report

Dear Mr. Burns:

As required by the above referenced Administrative Order (AO), we have enclosed the above-
mentioned report, which was prepared and provided to the Department of Public Works by
Veolia Water. This submittal fulfills the requirements of paragraph 3 in Section IV of the AO.
Monthly reports will continue to be updated as required in paragraph 2 Section IV of the AO.

If you have any questions concerning this submittal, please do not hesitate to contact me at (508)

580-7135.
Sincerely, /
DPW Commissioner

MLT/ec

Enclosure

XC: John Condon, CFO
ames D’ Ambrose, City Solicitor
/ Steven Couto, EPA
Robert W. Curry, Palmer &Dodge
Gregory Roy, CDM
David Norton, W/S Contract Administrator

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us



INTERIM PROJECTS MONTHLY REPORTING FORM

APRIL 2007
START COMPLETE START COMPLETE START COMPLETE
Project Required E ion or Design | Evaluation or Design Procur Procurement Construction Construction
Description Completion Date Planned Actual Planned Actual Planned Actual Planned | Actual | Planned| Actual | Planned| Actual
Group 1
CP-5 Influent PS (Bidg 01) Boiler Nov-03 Mar-03 Mar-03 A Aug-03 Aug-03 Aug-02 Oct-03 | Oct-03 | Oct-03 | Oct-03 | Nov-03 | Nov-03
CP-6 Pump Station Rehab Sep-03 May02 | May-02 | May-02 May-02 May-02 “May-02 | Aug02 | Aug-02| May-03 | May-03 | Sep-03 | Se
CP-7 Sand Filter Replacement Feb-04 Oct-0 Oct-01 Oct-01 Oct-01 Dec-0 Dec-0 Mar-02 | Mar-02 | Apr-02 | Apr-02 | Feb-04 | Feb-04 |
CP-8 Ferric Chioride System Nov-03 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03 Oct-03 | Oct-03 -03 | Apr-03 | Nov-03 | Nov-03 |
CP-9 1st St aste Siudge Pumps Mar-04 Sep-03 Aug-03 Oct-0: Sep-02 Oct-0 Sep-03 | Dec-03 | Dec-03| Dec-03 | Dec-03 | Mar-04 | Mar-04 |
CP-10 Ash Vacuum Pump Sep-03 Jun-03 Jun-03 Jun-0z Jun-03 Jun-0: Jun-03 Sep-03 | Aug-03 - - - -
CP-11E Blower Overhaul Evaluation Oct-03 _Aug-03 Aug-03 | Oct0 Oct-03 - -
CP-11 Blower Overhaul 18D no immediate recommended improvements - - - - - - - -
CP-12 Primary Scum Macerator Dec-03 _Sep-03 Jul-03 Sep-0: Jul-03 Sep-03 Jul-03 Dec-03 | Dec-03| Dec-03 | Dec-03 | Dec-03 | Dec-03 |
CP-13 Grit Classifier Nov-03 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03 Aug-03 | Aug-03| Sep-03 | Se Nov-03 | Nov-03
CP-14 Incinerator |.D. Fan and Housin Oct-03 Mar-03 Mar-0: Mar-0: Mar-03 Mar-0: Mar-03 Jul-03 | Jul03 | Oct-03 | Oct-03 | Oct-03 | Oct-03 |
CP-15 Plant Water Strainers Sep-03 Apr-03 Apr-03 Apr-02 Apr-0 Apr-03 Apr-03 Aug-03 | Aug-03| Aug-03 | Aug-03 | Sep-03 | Sep-03 |
CP-16E Bar Screen Evaluation Oct-03 Aug-03 Aug-03 Oct-0 Oct-0: - -
CP-16 Bar Screens Dec-03 Apr-03 Apr-03 Apr-0: -0 Apr-03 r-03 Sep-03 | Jul-03 | Oct-03 | Jul-03 | Dec-03 | Jan-04
CP-17E Main Building Roof Evaluation Sep-03 Jul-03 Jul-03 Sep-0: Sep-03 - -
CP-17 Main Bullding Roof May-04 Sep-03 Sep-03 Oct-03 Oct-0: Oct-03 Oct-03 Apr-04 | Apr-04 | Apr-04 | Apr-04 | May-04 | May-04
CP-18 Sludge Transfer Pumps Feb-04 Apr-03 Apr-03 Apr-03 Apr-0: Apr-03 Apr-03 Sep-03 | Aug-03] Oct-03 | Oct-03 | Feb-04 | Dec-03
CP-19 Polymer System Mods Jan-04 Mar-03 Mar-0: Mar-0: Mar-03 Mar-03 Mar-0: Dec-03 | Dec-03| Mar-03 | Mar-03 | Jan-04 | Jan-04 |
CP-20 Primary Sludge Collector Rehab _Apr-04 Jan-02 Jan-02 Jan-02 Jan-0: Jan-02 Jan-02 Aug-02 | Aug-02] Jul-02 Jul-02 | Apr-04 | Dec-03 |
CP-21 Dewatered Sludge Drag Conveyor (03) Oct-03 Apr-03 Apr-03_| Apr-0 Apr-0 Apr-03 Apr-03 Jul-03 | Jul-03 | Sep-03 | Jul-03 | Oct-03 | Oct-03
CP-22 Lime System Feed Improvements Dec-0: Aug03 | Aug-03 | Oct-0: Sep-0 Aug-03 Aug-0: Nov-03 | Nov-03| Oct-03 | Oct-03 | Dec-03 | Dec-03 |
CP-23 ind Filter Building Ventilation Nov-0 Aug-03 Aug-03 Sep-03 Sep-0: Sep-03 Sep-02 Oct-03 | Oct-03 ] Oct-03 | Oct-03 | Nov-03 | Nov-0
CP-24E 2nd Stage Aeration Gate Repair Evaluation Sep-03 Aug-03 Jun-02 St 3 St - -
CP-24 2nd Stage Aeration Gate Repairs _Sep-03 Aug-03 Aug-03 Sep-03 Sep-0: Se) Sep-03 Sep-03 | Sep-03] Se Sep-03 | Sep-03 | Sep-03 |
CP-26 Building 04 Boiler Oct-03 Mar-03 Mar-03 Aug-03 Aug-0 Aug-0 Aug-03 | Sep-03 | Sep-03| Sep-03 | Sep-03 | Oct-03 | Oct-03
CP-26 SCADA Improvements May-04 Sep-03 | Sep-03 Nov-03 Nov-0: Nov-0: Nov-03 Mar-04 | Mar-04 | Dec-03 | Dec-03 | May-04 | May-04
CP-27E Incinerator Scrubbing System Evaluation Oct-03 Apr-03 Apr-03 Oct-03 Oct-03 - -
CP-27 Incinerator Scrubbing System TBD no immediate recommended improvements - - - - - - - -
CP-28E 2nd S larifier Rehab Evaluation Oct-03 Aug-03 Jul-03 Oct-03 Oct-03 - -
CP-28 2nd e Clarifier Rehab TBD Jun-03 Jun-03 Jun-03 Jun-03 Jul-03 Jul-03 Aug-03 | Aug-03| Aug-03 | Aug-03 | Sep-03 | Sep-03
CP-29 Electrical Substation Maintenance Nov-0 Aug-03 Aug-03 | Aug-03 Aug-03 __Sep-03 Sep-03 | Sep-03 | Sep-03]| Nov-03 | Nov-03 | Nov-03 | Nov-03
CP-30E 1st Stage Clarifier #3 Weir Trough Evaluation Sep-0 Aug-03 Jul-03 Sep-03 Aug-03 - -
CP-30 1st Stage Clarifier #3 Weir Trough Nov-03 Oct-03 Oct-03 Oct-03 Oct-0 Oct-03 Oct-03 Oct-03 | Oct-03 | Nov-03 | Nov-03 | Nov-03 | Nov-03
CP-31E 2ndStage Sludge Pumping Evaluation Oct-03 __Sep-03 Aug-03 Oct-03 Oct-0: - -
CP-31 2nd Stage Sludge Pumping TBD no immediate recommended improvements - - - - - - - -
CP-32 Blower Alr Filters Mar-04 Nov-03 Nov-03 Nov-03 Nov-03 Nov-03 Nov-03 Jan-04 | Jan-04| Jan-04 | Jan-04 | Mar-04 | Mar-04
P-33E Admin. Building Chiller Evaluation Jun-03 Jun-03 Jun-03 Jun-03 Jun-03 - -
CP-33 Admin. Building Chiller See Evaluation
CP-34E WWTP Valve Condition Evaluation Oct-03 Jul-03 Jul-03 Oct-03 Oct-03 - -
CP-34 WWTP Valve Condition TBD no immediate recommended improvements - - - - - - - -
CP-38E Heat Exchanger/Scum System Evaluation Nov-03 Sep-03 Sep-03 Nov-03 Nov-03 - -
CP-38 Heat /Scum System Jan-04 - - - - Nov-0: Nov-03 Dec-03 | Dec03| Jan-04 | Jan-04 | Jan-04 | Jan-04
CP-39 Intermediate Lift Pumps Rehab May-04 Mar-03 Mar-03 Nov-03 Nov-03 Mar-03 Mar-03 Dec-03 | Dec-03| Mar-0 Mar-03 | May-04 | Apr-04
CP-40 Incinerator Bumer, Bypass Damper Jul-04 Mar-03 Mar-03 Jan-04 Mar-03 Mar-03 Mar-03 Mar-04 | Sep-03| Oct-03 | Oct-03 | Jul-04 | Feb-04
CP-41 Scum Macerator (2nd) May-04 Dec-0: Oct-03 Dec-03 Oct-03 Dec-03 Oct-03 May-04 | Jan-04 - - - -
CP-42E Underground Storage Tank Evaluation Dec-03 Aug-0 Aug-03 Dec-03 Nov-0: - -
CP-43 CEMS System Improvements May-04 Nov-0 Oct-03 Dec-03 Dec-0: Dec-03 Dec-03 Mar-04 | Mar-04 | Mar-04 | Mar-04 | May-04 | May-04
Group 2
PCI-1 1st Stage RAS Pump Rehab May-04 Nov-03 Oct-03 Dec-03 Dec-03 Dec-03 Dec-03 Feb-04 | Feb-04| Mar-04 | Mar-04 | May-04 -04
PCI-8 Chemically Enhanced Primary Treatment Nov-03 Jul-03 Jun-03 Jul-03 Jul-03 Sep-03 Sep-03 Oct-03 | Oct-03 | Oct-03 | Oct-03 | Nov-03 | Nov-03
Group 3
DEP-1 Collection System_Inflow May-03 May-03 May-03
DEP-1E Collection System_Inflow Report Jun-03 Jun-03 Jun-03 Jun-03 Jun-03 - - - - - - - -
DEP-3E trifuge B valuation Aug-0: __Jun-03 Jun-03 Aug-03 Aug-03 - -
DEP-3 Centrifuge Backup See Evaluation
DEP-6E Floating Covers Repair Sludge Holding Tank E Aug-03 _May-03 May-03 | Aug-03 Aug-03 - -
DEP-6 Floa overs Repair Sludge Holding Tank See Evaluation _Phase 1 Work
DEP-7 Main Influent Pumps/Hypochlorite (Check Valv Aug-04 Mar-03 Mar-03 Sep-03 Oct-03 Jan-04 Jan-04 Apr-04 | May-04] Jun-04 | Jun-04 | Aug-04 | Aug-04
Electrical Upgrade Design Oct-0: Apr-0¢ Apr-03 Oct-03 Oct-0: Apr-04 Apr-04 Aug-04 | Aug-04] Se Sep-04 | Jun-068 | Dec-08
Primary Effluent Lift Station Design Oct-0: Apr-0 Apr-03 Oct-03 Oct-0 Apr-04 Apr-04 A | Aug-04| Sep-04 | Sep-04 un-06 | Dec-06
2nd Stage Aeration Tankage Design Oct-03 Apr-0 Apr-03 Oct-0: Oct-0: Apr-04 Apr-04 Aug-04 | Aug-04| Sep-04 | Sep-04 | Jun-06 | Dec-06 |
Air Blower (Building 03) Upgrade Design Oct-0: Apr-0: Apr-03 Oct-0 Oct-0: Apr-04 Apr-04 Aug-04 | Aug-04] Sep-04 | Sep-04 | Jun-06 | Dec-06
Odor Control Implementation Design Oct-03 Apr-0 Apr-03 Oct-0: Oct-0: Apr-04 Apr-04 Aug-04 | A Sep-04 | Sep-04 | Jun-08 | Dec-08
|1&1 Reduction Design Oct-03 Jul-03 Jul-03 Oct-03 Oct-03 _Apr-04 Apr-04 Aug-04 | Aug-04] Sep-04 | Sep-04 n-08




